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March 6. 2001

TO: Minerals File

FROM: Doug Jensen, Senior Reclamation Specialist D= A

RE: Site Inspection. North Lily Mining Company. Tintic Project. M/023/007. Juab County. Utah
Date of Inspection: March 5, 2001

Time of Inspection: 8:45 am.

Conditions: Cool, Cloudy

Participants: Elwin Ewell, North Lily; Doug Jensen, DOGM

Purpose of Inspection:  Inspect site prior to bi-monthly conference call

Elwin was at the site when I arrived. I inspected the area where the infiltration system is
projected to be installed. There were several new test pits that had been dug since my last visit on February 1,
2001. Elwin stated that JBR had several more pits dug at the site and had been out to the site to survey the
area quite a few times. Nothing had been laid out in the area marking where the infiltration system will be
proposed.

The metal skin had been removed from the storage shed behind the process building. The
building frame cannot be removed because the power feed for the process building presently runs through the
center of the shed. Electrical work that will eliminate the need for this power feed has not been initiated.

The barrels of hazardous waste have not been removed from the property yet. The barrels
are located just inside the large roll-up door on the west side of the process building and are blocking access
into the building through this door. This is the only door in the building that is large enough to get equipment
into the building. Because of this problem only minor clean-up work has been completed inside the building.

The preg pond was within a foot of overflowing into the barren pond. There is still quite a
bit of ice remaining (remnants of the ice castles) around the edge of the pond. Because the is a possibility of
stormy weather this week, I suggested that Elwin start to pump some of this excess solution over into the
overflow pond.

[ believe work should begin on the “mister system” to get it ready to operate. With the
weather moderating there will be times that it may be possible to start to evaporate some of the stored
solutions during the warm, windy days this spring. The amount of time remaining to evaporate the remaining
solutions is short, we need to take advantage of every opportunity. My estimate is that
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there is approximately between 750,000 and 1,000,000 gallons of solution presently stored in the ponds at
the site. Because the post closure fluid management system only projected to handle approximately 5 gpm,
the majority of the stored solution will need to be evaporated.

The solution flowing through the weir remains at 3.57 gpm. Elwin stated that the flow had
not changed in spite of the storm events that had occurred at the site this winter. There is only a small amount
of snow at the site at the present time and that snow exists only on the north-facing slopes of the heap.

The fuel tanks that had been scheduled to be removed from the site still remain. No other
changes at the site were noted during this visit.

I left the site and returned to Salt Lake at 9:30 AM.
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cc: Steve Flechner, North Lily
Walt Shubert, North Lily
Bob Bayer, JBR
Dennis Fredericks, DWQ
Mary Ann Wright, DOGM
Wayne Hedberg, DOGM
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